FOR MYSORE STATE

HELA (1954) Depart[illegible]

BT. SERIES.

Closed
HPP
Superintendent

G.O. No. 274 Health.

Dated 5th June, 1954

[Despatch Abstract.]

TOWN PLANNING - Mangalore Municipality- General Town Planning Scheme- Preparation publication and submission- Further extension of time- Granted.

Office of the Director of Town Planning,
Old High Court Buildings, Ist Line Beach,
Madras. 1. Dated:- 31 --5--1954.

Endt. No.4890/54-A-1

Forwarded to the Government.

A further extension of time till 31-3-55 may be granted for the preparation, publication and submission to Government by the Mangalore Municipal Council of the General Town Planning Scheme in respect of all lands within the municipality and in its vicinity.

The last extension of time till 31-3-54 was granted by the Government in G.O. Rt. No.147 Health dated 6-3-53.

RT.28/5

DIRECTOR OF TOWN PLANNING.

To
The Secretary to Government,
Health, Education and Local
Administration Department,
Fort St. George, Madras.

ASSISTANT SECRETARY
1 JUN 1954
55800
HEALTH, EDN. & LOCAL Dept.

E3/2608/54.

Municipal Office, Mangalore,
Dated the 8th May 54.

From

Sri A.K.Raghavan, B.A.B.L.,
Commissioner, Mangalore Municipality

To

The Secretary to the Government of Madras,
Education ~~& Public Health~~ Department,
M a d r a s

Thro'

The Chairman, Municipal Council, Mangalore.

ASSISTANT SECRETARY TO GOVT.
14 MAY 1954
4959
HEALTH, EDN. & LOCAL ADMN. DEPTT.

Sir,

Sub:- Town Planning - Mangalore Municipality - General Town Planning Scheme - Preparation, publication, and submission to Government - Extension of time - requested.

******

Ref:- G.C.Rt No. 147 Health, dated the 6th March 53

In G.C. Rt No.147, Health dated the 6th March 53, the Government were pleased to grant extension of time till 31st March 54 for the preparation, publication and submission of the General Town Planning Scheme by the Mangalore Municipality. Out of the 19 villages selected for survey the work in 15 villages has been completed. Among the remaining te four villages two villages are being surveyed by the temporary Town Planning Surveyors appointed for the purpose. Since the posts fell vacant for short period and also due to the suspension of survey work during the monsoons. Substantial progress could be made in this direction. However all the preliminary work regarding the collection of statistics in respect of census infant mortality rain faill, educational informations etc has been completed. It may take one more year to complete the survey work in the remaining villages and thereafter the plotting of maps colourings etc has to taken up I request that the Government may be pleased to grant further extension of time till 31st March 1955 for the preparations, publication and submission of the General Town Planning scheme to Government.

A copy of resolution will be submitted shortly.

Commissioner, M.M

compd.

Forwarded

Chairman, M.C.

DIRECTOR OF TOWN-PLANNING
4890
2 MAY 1954
MADRAS

HELA (HE) Dept.

Endorsement No 49599 H E/54-1 dated 18-5-54.

Referred. ~~Returned~~ to the Director of Town Planning for remarks.

To
The Director of Town Planning
Madras.
(in original)

(BY ORDER)

18/5/54
Assistant Secretary to Government.

12.5.54
17.5.54

A1

Cav
20/7

HEL A(HS) Dept.

5

C. no. 49599 HS/54

Subt:- Town Planning - Mangalore Municipality. General Town planning scheme - Preparation publication and submission - Further extension of time granted.

Ref:- G.O. Rt no. 147 Health dated 31-3-54.

From the Commissioner, Mangalore municipality no. E3/2604/54 dt. 8/5/54.

From the D.T.P. no 4890/A-1 dt. 31-5-54

G.O. (Rt) 274 Health dated. 5/6/54

A further extension of time till the 31st March 1955 is granted for the preparation, publication and submission to the Government by the Mangalore municipal council of the General Town planning scheme in respect of all lands within the municipality and in its vicinity.

To

The commissioner
Mangalore municipality
through C.M.C.
The D.T.P.
The C.S.G (for publication in F.S. Gaz).